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ISSUE:    
 
The Governor’s Fiscal Year (FY) 2005-06 May Revise Budget proposal includes $968,000,000 
in new funding for Traffic Congestion Relief Program (TCRP) projects.  The funding consists of 
$678,000,000 from Proposition 42 and $290,000,000 from Tribal gaming proceeds.  However, 
the TCRP project allocation needs for the FY 2005-06 will be greater than this amount, and it 
will be necessary to prioritize allocations.   
 
RECOMMENDATION:    
 
Since the FY 2005-06 TCRP funding may be a one-time appropriation, the California 
Department of Transportation (Department) recommends limiting allocations to an initial 
$678,000,000 to be increased to $968,000,000 upon receipt of funding from Tribal gaming 
proceeds.  The following priority order is recommended for allocating available TCRP funds for 
FY 2005-06: 
 
1. Ensure existing TCRP project allocations are funded. 
2. Reimburse TCRP projects that have completed an approved AB 1335 Letter of No Prejudice 

(Letter). 
3. Provide the TCRP funding “match” for TCRP projects that:  

a. Will receive a STIP construction allocation in FY 2005-06; and 
b. Supports a prior STIP construction action (e.g. GARVEE approval). 

4. Allocate Phase 4 – Construction or Procurement funding at the July 2005 and August 2005 
Commission meetings for those TCRP projects that can have a construction or procurement 
contract executed by the end of the current calendar year (December 31, 2005). 

5. Report to the California Transportation Commission (Commission) at the September 2005 
meeting with a plan for additional Phase 4 – Construction or Procurement allocations based 
on: 
a. The TCRP projects where the agency can award a Phase 4 – Construction or Procurement 

contract before the end of the fiscal year (June 30, 2006). 
b. Review those TCRP projects with existing allocations to identify TCRP funds that can be 

made available for Phase 4 allocations due to TCR funds lapsing or lack of progress. 
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The Department intends to recommend approval for only those TCRP project actions 
(application amendments, Letter requests, and allocation requests) that meet the above criteria.   
 
BACKGROUND: 
 
In February 2005, the Commission, in cooperation with the Department, surveyed all TCRP lead 
agencies to obtain the most current information on the status of TCRP projects.  Each lead 
agency was asked to provide the expected cashflow for those TCRP projects that had received an 
allocation of TCRP funds, expected cashflow for future TCRP fund allocations to complete the 
projects (assuming funding was made available in the FY 2005-06), and updated project 
schedules and funding plans.   
 
In preparation for the Commission Allocation Criteria Workshop held on June 16, 2005, the 
Department reviewed and updated the TCRP project survey information obtained in February 
2005.  The goal of this review was to determine the TCRP allocation needs for those TCRP 
projects ready to proceed to construction in FY 2005-06.  These TCRP projects will be given 
priority consideration for funding contingent upon passage of the FY 2005-06 Budget Act. 
 

FY 2005-06 TCRP Allocation Need    
 $ in Millions Cumulative 

TCRP Existing Allocation Cash Reserve * $86 $86 

TCRP Repayment - Approved AB 1335 Letters of No 
Prejudice $119 $205 

TCRP Match for STIP Programming $70 $275 
TCRP Construction $429 $704 
TCRP Non-Construction $861 $1,565 

 
* The table has been updated since the Commission Allocation Criteria Workshop on June 16, 
2005, to reflect de-allocation action(s) to be proposed at the July 2005 Commission meeting. 
 
Attachment A lists the TCRP projects ready for a Phase 4 – Construction or Procurement 
allocation in order to proceed to contract  award by June 30, 2006. 
 
Attachment B lists the TCRP projects that were initially documented in the February 2005 
Commission survey as being ready for a Phase 4 – Construction allocation in FY 2005-06, but 
have been subsequently moved to future years for the following reasons: 
• Approved AB 1335 Letters of No Prejudice. 
• Approved project schedule/scope changes.  
• TCRP project status updated due to informal information provided by applicant agencies.  
• TCRP project with STIP construction components being programmed beyond FY 2005-06. 
• TCRP projects needing pre-construction funding in order to be ready for construction.   
 
Attachments 



Attachment A Reference No.: 4.14
July 13-14, 2005

County
TCRP 
Proj. # Description Lead Agency

Implementing 
Agency

 Available 
from AB 2928  

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations to 

Date         
 Phases 

Allocated Allocation Phases
Marin 17 Rte 101; add reversible 

HOV lane thru San Rafael, 
Sir Francis Drake Blvd to 
N. San Pedro Rd.

Caltrans Caltrans 15,000$          15,000$          2,751$             Constr  $         12,249 Constr

Alameda            
Contra Costa

27.2 Vasco Rd Safety & Transit 
Enhancement Project in 
Ala & CC Co. Vasco Rd 
ACE Parking

Alameda County 
Congestion 
Management 
Agency

City Of Livermore 3,000$            3,000$            1,796$             Env, Design, 
ROW 

 $           1,204 Constr

Los Angeles 35.2 Pacific Surfliner; triple track 
intercity rail line w/in LA Co & 
add run-through-tracks thru 
LA Union Station in LA 
County - Tripple track

Caltrans Caltrans 86,785$          -$                    -$                     $         86,785 Constr

Los Angeles 35.3 Pacific Surfliner; triple track 
intercity rail line w/in LA & 
add run-thru-tracks through 
LA Union Sta 5th lead track

Caltrans Southern California 
Regional Rail 
Authority

8,084$            5,064$            389$               Design, Constr  $           7,064 Constr

Los Angeles 44 Rte 47 (Terminal Island 
Fwy); const IC at Ocean 
Blvd Overpass in Long 
Beach 

Port of Long Beach Port Of Long Beach 18,400$          18,400$          15,674$           Design, ROW  $           2,726 Constr

Los Angeles 49.1 Hollywood Intermodal 
Transportation Center; 
intermodal facility at 
Highland  & Hawthorne 
Ave in City of LA.-- ATCS

City of Los Angeles 
Department of 
Transportation

City of Los Angeles 
Department of 
Transportation

2,850$            350$               350$                Design  $           2,500 Constr

Los Angeles 54.1 Alameda Corridor East; 
build grade seps on BNSF 
& UP RR ines, downtown 
LA to co line  ACE

San Gabriel Valley 
Council of 
Governments

Alameda Corridor-
East Construction 
Authority

130,300$        130,300$        61,573$          Design, ROW, 
Constr 

 $         47,720 Constr

Riverside 62.1 Rte 91; add HOV lanes 
thru downtown Riverside, 
Mary St to Rte 60/215 jct. 
University Ave. to Rte/ 
60/91/215 IC

Caltrans Caltrans 20,000$          20,000$          3,000$             Constr  $         17,000 Constr

Orange 70.2 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange 
County.  (HOV widening & 
aux lanes)

Caltrans/Orange 
County 
Transportation 
Authority

Caltrans 189,700$        189,700$        66,000$           Env, Design, 
ROW, Constr 

 $       123,700 Constr

FY 2005-06 

Traffic Congestion Relief Program
UPDATED - Fiscal Year 2005-06 Construction/Procurement Needs

Including Support
(in $1000's)
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County
TCRP 
Proj. # Description Lead Agency

Implementing 
Agency

 Available 
from AB 2928  

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations to 

Date         
 Phases 

Allocated Allocation Phases

FY 2005-06 

Orange 73 Alameda Corridor East; 
(Orangethorpe Corridor) 
build grade seps on BNSF 
line, LA Co line thru Santa 
Ana Cyn in Orange County.

Orange County 
Transportation 
Authority

City Of Placentia 28,000$          28,000$          16,200$           ROW, Constr  $         11,800 Constr

San Diego 74.1 Pacific Surfliner; double 
track intercity rail line w/n 
San Diego Co, add 
maintenance yard 
(Oceanside Double 
Tracking)

Caltrans Caltrans 6,000$            6,000$            500$                Env, Design  $           5,500 Constr

San Diego 79 Build 20-mile line, 
Oceanside-Escondido

San Diego North 
County Transit 
District

North County Transit 
District

80,000$          80,000$           $         80,000 Constr

San Diego 82.2 Rtes 5/805; reconst. & 
widen Fwy IC, Genesee 
Ave to Del Mar Heights Rd.

Caltrans Caltrans 6,000$            6,000$             $           6,000 Constr

San Diego 83.1 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 
TRANSIT ELEMENTS

Caltrans Metropolitan Transit 
Development Board

28,800$          28,800$          5,700$             Env, ROW  $         23,100 Constr/Procure

San Diego 83.2 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78. 
FWY ELEMENTS

Caltrans Caltrans 41,200$          41,200$          34,300$           Env, Design, 
ROW 

 $           6,900 Constr

Fresno 90 Rte 99; widen fwy to 6 ln, 
Kingsburg to Selma

Caltrans Caltrans 20,000$          3,860$            3,860$             Design, ROW  $         16,140 Constr

Fresno 97.1 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, 
& Barstow Ave near CSU, 
Fresno    

California State 
University, Fresno

City Of Clovis 1,850$            1,850$            1,385$             Env, Design, 
ROW, Constr 

 $              465 Constr

San Joaquin 108 Rte 5; add NB lane to fwy 
thru Mossdale "Y", Rte 205 
to Rte 120

Caltrans Caltrans 7,000$            7,000$            150$                Env, Design, 
ROW 

 $           6,239 Constr

Sacramento 118 Sac Emergency Clean 
Air/Transportation Plan 
(SECAT); incentive for the 
reduction of emissions from 
heavy-duty diesel engines 
operating within the 
Sacramento region.

SACOG SACOG 66,000$          66,000$          31,500$           Env, Constr  $         34,500 Constr/Procure
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County
TCRP 
Proj. # Description Lead Agency

Implementing 
Agency

 Available 
from AB 2928  

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations to 

Date         
 Phases 

Allocated Allocation Phases

FY 2005-06 

Sacramento/ 
Yolo

119.2 Convert Sac Regional 
Transit bus fleet to low 
emission & provide 
Yolobus service by  Yolo 
County Transportation 
District; acquire 
approximately 50 
replacement low-emission 
buses for service in 
Sacramento and Yolo 
Counties.

SACOG/Yolo County 
Transportation 
District

Yolo County 
Transportation 
District

3,000$            3,000$            1,773$             Operating  $           1,227 Operating

San Diego 123 Oceanside Transit Center; 
parking structure.

City of Oceanside City Of Oceanside 1,500$            1,500$            910$                Env, Design  $              590 Constr

Sonoma 159 Steele Lane interchange, 
redesign and construction

Caltrans Caltrans 6,000$            6,000$             $                   -  $           6,000 Constr

769,469$        661,024$        247,811$         $       499,409 
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Attachment B Reference No.: 4.14
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County
TCRP 
Proj. # Description Lead Agency

Implementing 
Agency

 Available 
from AB 2928 

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations to 

Date         
 Phases 

Allocated Allocation Phases Reason Dropped
Santa Clara 7.2 CalTrain to Gilroy: Platform 

Modification & Gilroy 
Storage Tracks

Santa Clara Valley 
Transportation 
Authority

Santa Clara Valley 
Transportation 
Authority (VTA)

33,000$          -$               -$                $         33,000 Env, Design, 
ROW, Constr

Needs Env., Design, and 
ROW

Bay Area - 
Regional

12.2 Bay Area Transit 
Connectivity; complete 
studies of, & fund related 
imp for I-580 Livermore 
Corridor; the Hercules Rail 
Station & related imp,          
W CC Co & Rte 4 
Corridors in Ala & CC Co.

Contra Costa 
Transportation 
Authority

City Of Hercules 3,000$            100$               100$                Env  $           2,900 Design, ROW, 
Constr

STIP construction dollars 
in FY 2007/08

Bay Area - 
Regional

19 Bay Area Water Transit 
Auth; establish a regional 
water transit system 
beginning with Treasure 
Island - City and County of 
San Francisco.

San Francisco Bay 
Area Water Transit 
Authority

SF Bay Area Water 
Transit Authority

2,000$            150$               150$                Env  $           1,850 Design, Constr May 2005 CTC action - 
Construction start was 
changed to June 2007

San Mateo 23 CalTrain Peninsula 
Corridor; complete grade 
seps at Poplar Ave in (San 
Mateo), 25th Ave (San 
Mateo), and Linden 
Avenue (South SF) in San 
Mateo County.

San Mateo County 
Transportation 
Authority

San Mateo County 
Transportation 
Authority

15,000$          1,000$            1,000$             Env  $         14,000 Design, ROW, 
Constr

All STIP dollars in FY 
2006/07

Alameda 26 ACE commuter rail, add 
siding on UPRR in 
Livermore Valley

Alameda County 
Congestion 
Management 
Association

San Joaquin 
Regional Rail 
Commission

1,000$            1,000$             $           1,000 Constr STIP construction dollars 
in FY 2007/08

Contra Costa 28 Parking Structure at 
Transit Village at 
Richmond BART Station.

City of Richmond City Of Richmond, 
Redevelopment 
Agency

5,000$            5,000$            680$                Design  $           4,320 Constr STIP construction dollars 
in FY 2006/07

Alameda 31 Route 580; construct EB & 
WB HOV lanes from 
Tassajara Rd/Santa Rita 
Rd to Vasco Rd in Ala. Co.

Alameda County 
Congestion 
Management 
Agency (ACCMA)/ 
Caltrans

Alameda County 
Congestion 
Management 
Agency (ACCMA) 

25,000$          25,000$          7,000$             Env  $         18,000 Design, ROW, 
Constr

The application for July 
CTC has construction in 
FY 2006/07

Los Angeles 36 LA Eastside Transit 
Extension;  build new light 
rail line in East LA, from 
Union Sta to Atlantic via 
1st St to Lorena

MTA LA County 
Metropolitan 
Transportation 
Authority

236,000$        236,000$        45,000$           Env, Design, 
ROW 

 $       191,000 Constr Approved LONP

FY 2005-06 Construction/Procurement

Traffic Congestion Relief Program
REMOVED from initial Commission List for Fiscal Year 2005-06 Construction/Procurement

Including Support
(in $1000's)
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County
TCRP 
Proj. # Description Lead Agency

Implementing 
Agency

 Available 
from AB 2928 

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations to 

Date         
 Phases 

Allocated Allocation Phases Reason Dropped

FY 2005-06 Construction/Procurement

Los Angeles 37.1 LA Mid-City Transit Imp; 
Build Bus Rapid Transit 
system or Light Rail Transit 
in Mid-City/Westside/ 
Exposition Corridors 
Wilshire Blvd

MTA LA County 
Metropolitan 
Transportation 
Authority

186,900$        81,800$          6,200$             Env  $       180,700 Design, ROW, 
Constr

Unprogrammed/unallocat
ed TCR funds moved to 
project 37.2

Los Angeles 38.2 LA-S Fernando Vly Transit 
Ext; (B) build an N-S 
corridor bus transit project 
interfacing w/ East-West 
Burbank-Chandler corridor 
project & Ventura Blvd 
Rapid Bus project.

MTA LA County 
Metropolitan 
Transportation 
Authority

100,000$        2,000$            2,000$             Env  $         80,000 Design, Constr Project is not fully funded 
and a fully deliverable 
segment has not yet 
been identified.

Los Angeles 54.1 Alameda Corridor East; 
build grade seps on BNSF 
& UP RR ines, downtown 
LA to co line  ACE

San Gabriel Valley 
Council of 
Governments

Alameda Corridor-
East Construction 
Authority

130,300$        130,300$        61,573$          Design, ROW, 
Constr 

 $         21,007 Constr This project is also 
shown in Attach. A for 
Sunset Ave. and Brea 
Canyon Road which are 
ready to go to 
constrcution now.  The 
portion shown here is for 
Baldwin Ave. which 
needs ROW and may not 
be ready for construction 
in FY 2005-06

San Bernardino 55.1 Alameda Corridor East; 
build grade seps on BNSF 
& UPRR lines, LA Co line 
to Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County.  
Montclair

San Bernardino 
Associated 
Governments

City Of Montclair 18,800$          18,800$          4,540$             Env, Design, 
ROW 

 $         14,260 ROW (2000), 
Constr (12260)

Needs ROW

San Bernardino 55.3 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County.  
SANBAG

San Bernardino 
Associated 
Governments

San Bernardino 
Associated 
Governments

42,022$          34,060$          8,610$             Env, Design, 
ROW 

 $         25,450 Constr Agency restarted project 
and is in the ROW 
process

San Bernardino 58 Route 10; widen freeway to 
eight-lanes through 
Redlands, Route 30 to 
Ford Street in San 
Bernardino County.

San Bernardino 
Associated 
Governments

San Bernardino 
Associated 
Governments

10,000$          10,000$          4,296$             Design  $           5,704 Constr Approved LONP

San Bernardino 59 Route 10; Live Oak 
Canyon Interchange in the 
City of Yucaipa in San 
Bernardino County.

San Bernardino 
Associated 
Governments

San Bernardino 
Associated 
Governments

11,000$          11,000$          2,868$             Env, Design, 
Constr 

 $           8,132 ROW (303), 
Constr (7802)

Agency has a cost 
increase for construction 
and is not fully funded.  
Design is complete, but 
need to clear the ROW

San Diego 74.3 Pacific Surfliner, double 
track & Maintenance yard 
& Imp.

Caltrans Caltrans 22,000$          -$                $         22,000 Design, Constr No approved app or alloc 
yet.  Per January review, 
construction will be in FY 
2006/07
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County
TCRP 
Proj. # Description Lead Agency

Implementing 
Agency

 Available 
from AB 2928 

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations to 

Date         
 Phases 

Allocated Allocation Phases Reason Dropped

FY 2005-06 Construction/Procurement

Fresno 96 Friant Rd; widen to 4 lanes 
from Copper Ave to Rd 
206

County of Fresno Fresno County, 
Department Of 
Public Works And 
Planning

10,000$          10,000$          512$                Env, Design  $           9,488 ROW (714), 
Constr (8774)

Needs ROW

Fresno 97.2 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, 
& Barstow Ave near CSU, 
Fresno 

California State 
University, Fresno

City Of Fresno, 
Public Works 
Department

6,050$            6,050$            518$                Env, Design  $           5,532 ROW (914), 
Constr (4868)

Needs ROW

San Joaquin 107 Widen freeway to 6 lanes, 
Tracy to I-5

Caltrans Caltrans 25,000$          25,000$           $         25,000 Constr STIP construction dollars 
in FY 2006/07

Sacramento 116 Rte 80 Light Rail Corridor; 
double-track Rte 80 light 
rail line for express service

Sacramento 
Regional Transit 
District

Sacramento 
Regional Transit 
District

25,000$          7,900$            3,900$             ROW  $         21,100 Design, Constr January project review 
shows a construction 
start date in FY 2006/07

Sacramento 135 Rt 99/Sheldon Rd 
interchange, reconstruction 
and expansion

Sac County City Of Elk Grove 3,000$            1,500$             $           3,000 Design, Constr Project still in the 
environmental process, 
possible FY 2006/07 
delivery

Tulare 140 City of Goshen; overpass 
for Route 99.

Caltrans Caltrans 1,500$            851$               851$                Env, Design, 
ROW 

 $              649 Constr Project in construction 
with other funds

Los Angeles 158.2 Remodel the intersection 
of Olympic Blvd & Lemon 
St & install a new traffic 
signal.     (Segment B)

City of Los Angeles 
Department of 
Transportation

City Of Los Angeles, 
Department Of 
Transportation

1,275$            1,275$             $              680  Design, ROW  $              595 Constr January project review 
shows a construction 
start date in FY 2006/07

 $       912,847  $       608,786  $       150,478  $       688,687 
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